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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)

CERESlib 
(SCCR 665)

December 7 December 21 December 28 New ADACOMP environment variable.   
MOA and Synoptic SARB modifications.

warlock & 
magneto

Synoptic SARB
(SCCR 663)

December 7 December 21 December 28 To support Terra Beta4 and Aqua Beta1 
SYNI processing.

X warlock & 
magneto

SARB January 4 January 18 January 25 Delta delivery for renamed MATCH files 
to differentiate between Collection 4-based 
MATCH files and Collection 5-based 
MATCH files.  DeliveringMATCH (collec-
tion 5) data files for May - December 2006.

warlock & 
magneto

Instrument 
(SCCR 610)

January 11 January 25 February 1 To allow processing of both Edition2 and 
Edition3 data through PGE CER1.3P3

X warlock

TISA Averaging January 11 January 25 February 1 To support Terra Beta4 and Aqua Beta1 
AVG, ZAVG, and SYN processing.

warlock & 
magneto

Clouds
(SCCR 658)

January 18 February 1 February 8 Terra/Aqua Beta1 Edition3 SSF process-
ing.  New PGEs: CER4.1-4.1P6, CER4.1-
4.2P5, CER4.1-4.2P6, CER4.1-4.3P3.

X warlock

Inversion
(SCCR 666)

February 15 February 29 March 7 Terra/Aqua Beta1 Edition3 SSF process-
ing.  New PGEs: CER4.5-6.1P4, CER4.5-
6.1P5, CER4.5-6.2P3, CER4.5-6.3P4, 
CER4.5-6.3P5, CER4.5-6.4P2, CER4.5-
6.6P4, CER4.5-6.6P5 

X warlock & 
magneto
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TISA Averaging
(SCCR 650)

February 15 February 29 March 7 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily process-
ing.  New PGEs: CER10.0P1, CER10.0P2, 
CER10.0P3.

X warlock & 
magneto

TISA Gridding March Support Beta1 processing of new ISCCP-
like, crosstrack-only data product based on 
SSF. Product name: CER_ISCCP-
D2like_Terra/Aqua-FM1/2/3/4-
MODIS_Beta1_cccccc.YYYYMM.  New 
PGE: CER9.0P1.

X warlock & 
magneto

GGEO Spring Support Beta1 processing of new ISCCP-
like, crosstrack-only, GEO data product 
based on GGEO. Product name: 
CER_ISCCP-
D2like_GEO_Beta1_cccccc.YYYYMM.  
New PGE: CER11.7P1.

X warlock & 
magneto

Clouds Spring Support TRMM VIRS-only processing of 
August 2001 forward.

warlock & 
magneto

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing. warlock & 
magneto

GGEO
(SCCR 653)

April Final coefficient delivery for 11/05 - 12/05.  
Initial coefficient delivery for 1/06 - 12/06.  
Code delivery to support Beta10 GGEO 
processing.

warlock & 
magneto
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SARB ??? MATCH (collection 5) data files for Janu-
ary - June 2007.

warlock & 
magneto

Instrument
(SCCR 641)

??? Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE: 
CER1.0P1.

X warlock & 
magneto

TISA Gridding ??? PMOA delta delivery dealing with overlap 
file checking.

warlock & 
magneto

Regrid MOA ??? To process the G5 CERES data that will be 
coming to support Edition3.

warlock & 
magneto
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